. - 1900684 - R8 SDMS
Ackerman, Joyce b i

From: Thomas J. Krasovec <TJKrasovec@Geosyntec.com>
Sent: Friday, March 2, 2018 3:05 PM
To: ' Ackerman, Joyce; Stovall - CDPHE, Curtis; david.walker@state.co.us
Cc: Jonathan H. Steeler; 'Richard Dean'; Dave Folkes
Subject: Interim Closure Plan
Attachments: Interim Shut Down Plan - March 2 2018.pdf
- Joyce,

Please find attached the interim closure plan for the Nuehauser Landfill 51te Please let me know if you have
any questions. :

Thanks TJK

Thomas J Krasovec

Senior Professional

Geosyntec Consultants

Ph: 720-509-8911

Cell: 517-719-4984

Geosyntec Consultants, Inc.

5670 Greenwood Plaza Blvd, Suite 540
Greenwood Village, CO 80111

This message and any attachments may contain confidential information protected by attorney-client or other privilege. If
you believe this message has been sent to you in error, please reply to the sender that you received it in error and delete
the message. Thank you .



INTERIM SHUT DOWN PLAN
NEUHAUSER LANDFILL SITE
March 2, 2018
This plan is being submitted by Geosyntec Consultants, Inc. (Geosyntec) pursuant to the
February 28, 2018 request by Joyce Ackerman the US Environmental Protection Agency (EPA)
On Scene Coordinator. Geosyntec has prepared this document to provide the EPA with a
proposed interim shut down plan for the above site, where time-critical removal of buried drums,
contaminated soil, and black sludge are being conducted pursuant to that certain  Administrative
Settlement Agreement and Order on Consent for Removal Actions CERCLA Docket No.
CERCLA-08-2018-002(A0OC). The EPA approved Drum Removal Work Plan (DRWP) requires
excavation of highly contaminated soils, including soils exceeding 100 ppm screening level as
measured by a Photo lonization Detector (PID). Currently, we believe that the drums and black
sludge described in the AOC have been removed and properly transported to an EPA approved
offsite disposal facility or will be within the next week. Additional soils remain on the site
(approximately 700 tons of Phase 2B soil in roll-offs, approximately 1100 cu.yds in stockpiles
from Phase 2B, and approximately 3500 to 4000 cu.yds in stockpiles from Phase 1) for which
disposal and onsite treatment/management options are currently being assessed. We estimate
that several thousand yards of residual soils still remain within the excavations that exceed the
100 ppm criteria, based on test pit data. We are currently assessing options for onsite treatment
and management options for these soils because excavation and offsite disposal of all these soils
is not financially feasible, nor is it likely to be the most cost-effective alternative. In
consideration of these issues, and to allow time to evaluate and discuss alternative approaches
with EPA and the Colorado Department of Public Health and Environment CDPHE), we are
proposing a temporary shutdown of Site activities which shutdown is contemplated to be
approximately three months.  The proposed interim shutdown actions presented below are
intended to assure site security and protection of human health and the environment during the
shutdown.

Rolloffs and Frac Tank

Disposal options for soil currently in rolloffs are being evaluated; soils approved for disposal at
the Front Range Landfill will be disposed as soon as practicable. The Frac Tank liquids will be
removed and properly disposed offsite as necessary to maintain capacity.

Lining Excavation Areas

The Phase 2A, 2B and 3 excavations will be lined with a Woven Coated PE liner by Hanes
Geocomponents, or a similar LDPE liner depending on availability, anchored in 1-foot deep
tranches along the top perimeter. The liners will be setup to collect run off water and
precipitation. These areas will be periodically checked and pumped out as necessary to assure
the fluids do not release from the lined area. The fluids removed from the lined areas will be
transferred to the onsite Frac tank for storage and subsequent sampling and disposal. The
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Neuhauser Landfill Site
Interim Shutdown Plan
March 2, 2018

attached figures show the plan and section views of the excavations based on surveying
conducted on February 17, 2018. Updated surveying was conducted on March 2 and will the
results will be provided as soon as available.

Protection of Stockpiles and Phase 1 Excavation

We anticipate collecting additional samples of the Phase 1 soil (stockpile and excavation) to
confirm that concentrations of volatile compounds of concern are at levels that will allow
placement of the stockpiled soils back in the excavation, if approved by EPA and CDPHE.
Otherwise, the Phase | excavation and stockpiles of the impacted soils from Phase 1, as well as
the stockpiles Phase 2B soils, will be covered with a Flexterra, a flexible water retaining
temporary cover that is placed with a hydro seeder. The stockpiled areas can be covered over an
approximate 2-day period and the covers are expected to last beyond the planned shutdown but
will be re-applied if necessary.

Air Monitoring

Ambient air monitoring will be conducted in general accordance with Section 2 of the Ambient
Air Monitoring Plan (AAMP) and continue for at least 2 weeks beyond the installation of the
liners in the excavations and flexible covers on the stockpiles. This will include the collection of
canister samples at the site perimeter as required by the AAMP. Site specific real time
monitoring will only be conducted at the excavation locations as needed for installation of liners.

Air monitoring will cease after 2 weeks if no ambient air impacts due to emissions from the work
area are detected, if approved by EPA and CDPHE.

Site Monitoring, Repairs, and Reporting

The site will be checked several times per week and daily if warranted and will include visual
assessment of the liners and covers, pumping water from the lined areas as necessary, and
inspecting the security of the site trailer and equipment. Any damage to liners and covers will be
reported to EPA within 24 hours and repaired promptly. Daily logs documenting site conditions
will be submitted to EPA. :

Schedule

The liner for the Phase 2A excavation has already been installed. The liners for the Phase 2B
and 3 excavations will be ordered upon EPA approval of this plan and are expected to be
installed in approximately 2 to 3 weeks. Spray-on cover application is tentatively scheduled for
next week, pending EPA approval of this plan.
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Neuhauser Landfill Site
Interim Shutdown Plan
March 2, 2018

Attachments:

Figure 1 — Proposed Interim Shut Down, Phase | — Plan View

Figure 2 — Proposed Interim Shut DoWn,,Phase 1 — Profiles 1-XS1 and 1-XS2
Figure 3 — Proposed Interim Shut Down, Phase. 2A, 2B, and 3 - P‘lan View

Figure 4 — Proposed Interim Shut Down, Phase 2A, 2B, and 3 — Phase 1 and 2A Profiles 1-XS3,
2A-XS1 and 2A-XS2 ' -

Figure 5 — Proposed Interim Shut Down, Phase 2B Profile 2B-XS1

Figure 6 — Proposed Interim Shut Down, Phase 2B Profiles 2B-XS2 and 2B-XS3
Figure 7 — Proposed Interim Shut.Down, Phase 3 Profiles 3-XS1 and 3-XS2
Figure 8 — Limits Phases 1, 2A, 2B and 3 — Plan View
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